





- * 解体後の配線処理
- * セット台・シャンプー台配線工事
- * その他照明・コンセント・スイッチ配線工事

なんば美容院 工事工程表

2018年10月2日

10月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	
解体工事				■	■	■	■																									
電気工事									■	■	■	■	■	■	■																	
設備工事												■	■	■	■																	
内装工事							■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
クロス工事																											■	■	■	■	■	■
雑工事、洗い工事																														■	■	
11月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金		
オープン				■																												
予備工事日	■	■	■	■																												

